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Testing in Utah: Historical Overview



Legislative context for grades 3-8: 

53E-4-303 Utah Standards Assessments

The Board shall adopt a standards assessments that: 

(i) measures a student’s proficiency in:

(A) mathematics for students in each of grades 3-8;

(B) English language arts for students in each of grades 3-8;

(C) science for students in each of grades 4 through 8; and 

(D) writing for students in at least grades 5 and 8;

(Criterion referenced, aligned with core standards, administered online, computer adaptive)



RISE is composed of two primary elements

The Assessments 

(Benchmark, Interim, Summative) 

a. Utah written questions

b. Aligned to Utah Core

c. Utah proficiency thresholds

d. 5 yrs of comparative data

The delivery platform 
(Nextera) 

a. Interface
b. Software 
c. Servers
d. Reports



The acquisition of the state standards 

assessment consisted of three primary phases 

1. Procurement

2. Contract Development

3. Implementation



Date Activity

March 3, 2017 RFP released, in accordance with procurement code

April 24, 2017 RFP Closed with four proposals received

October 13, 2017
USBE notified vendors of procurement award –

Questar selected

Procurement



Scoring Criteria

The RFP scoring committee considered 

multiple elements in identifying the best 

solution for Utah.



American Institutes for 

Research (AIR)

• Disclosed five incidents

Performance Matters

• Was eliminated for not meeting 

the mandatory minimum 

requirements

Pearson

• Disclosed four incidents plus 

one with a partner company

Questar
• Disclosed zero incidents but three 

with their parent company. 

The publicized incidents in other states all 

occurred after the disclosure period. 



Contract Development 

The contract provides the USBE the ability to:

1. Terminate for cause or convenience.

2. Assess liquidated damages (defined as a contractual provision 

that determines in advance the measure of damages if a party 

breaches the agreement).

3. Seek other remedies



Date Activity

October 14, 2017
USBE staff begin working with Questar to finalize the SOW and 

develop the associated contract

February 8, 2018 USBE approved the final contract

February 9, 2018 USBE/Questar sign the approved $41,565,145 contract

Subsequent months Two contract amendments were signed, totaling $3,193,176.50

Contract Development 



Implementation Timeline 

Transition Planning 

meeting with USBE 

and Questar staff

Dec 13, 2017

Jan 24, 2018

Vendor Handoff Planning 

meeting between AIR and 

Questar staff, facilitated 

by USBE

Two-day kickoff 

meeting with USBE 

and Questar staff

Jan 25-26, 2018

Feb 13, 2018

Weekly calls begin 

(content, technology, 

data, reporting)



Item writing 

workshop for ELA, 

mathematics, and 

science

Jun 11-13, 2018

Sept 12-13, 2018

Nextera training for 

LEA representatives 

Content & bias 

review  

Sept 17-19, 

2018

Oct 22-25 2018

Parent review of 

newly written items

RISE annual planning 

meeting

Nov 27-28, 2018

April 29-May 9

2018

USBE and Questar 

observe 50 testing 

sessions in 32 schools

Continued Implementation Timeline 



Implementation Problems

Questar experiences 

problems in Tennessee 

– USBE requested 

response

April 27, 2018

Sept 18, 2018

USBE staff meet with 

Questar project 

leadership regarding 

various concerns

Questar was unable 

to deliver formative 

tools

Oct 1, 2018

Nov 1, 2018

Questar was unable 

to deliver winter 

summative tests 

USBE staff provide 

Questar a list of 

identified concerns

Nov 8, 2018



Continued Implementation Problems

Questar agrees to 

providing additional 

resource to resolve 

rostering issues

Nov 27, 2018

DEC 17, 2018

Questar provides assurances they 

are taking the necessary steps to 

deliver a fully operational 

assessment system (response to 

USBE concerns)

USBE provides Questar 

an assessment 

readiness checklist 

DEC 21, 2018

Jan 9, 2019

USBE arrange for a call with 

Questar senior leadership to 

address ongoing issues with the 

Pre-ID files.



Continued Implementation Problems

The president of Questar 

visits Utah to resolve 

issues with pre-ID as well 

as other issues

Jan 29, 2019

March 22, 2019

USBE provides Questar a Notice 

of Default and Notice to Cure due 

to another missed deliverable and 

other concerns

Questar’s system 

experiences a failure in 

New York – Questar 

provides incident report

April 2, 2019

April 25, 2019

Utah experiences the first of 5 

interruptions of service. 

Questar provides an incident 

report for each event



Continued Implementation Problems

Discrepancies in student 

test scores between on 

demand and reports are 

identified by USBE

April 30, 2019

May 7, 2019

Pre-ID files failed to run and two 

days later the UT Form assignment 

process failed to run

USBE staff began extending 

LEA’s assessment windows 

(more than 100 requests)

May 13, 2019

May 16, 2019

USBE leadership meets with 

Questar senior leadership to 

consider termination of 

Questar contract



Continued Implementation Problems

May 17, 2019

Questar notifies USBE that some students tests were inadvertently 

reset – number unknow

• Questar Identifies June 14, 2019 as date that fixes for various problems         

will be implemented.

• Inadvertent test reset corrections

• Math Grade 6 test resets completed

• Test participation code “bug” fixes

• Other outstanding issues include:

• Individual student score reports not correct

• Above grade level test administration not working



Questar scheduled to 

provide USBE the final 

assessment data file

July 15, 2019

July 2019

USBE conducts an analysis to determine 

the effects of assessment changes on 

calculating student growth

USBE and Questar complete 

ELA standards validation

July 29-30, 2019

Aug 1, 2019

Questar provides USBE the 

results of their impact study 

(validated by independent 

third party)

Assessment Data



USBE staff holds Technical 

Advisory Committee to 

review analysis results and 

prepare recommendation

Aug 12, 2019

Aug 2019

Assessment and Accountability Policy 

Advisory Committee reviews the TAC 

recommendations.

USBE considers data analysis 

and makes any related decisions

Sept 5, 2019

Dec 1, 2019

USBE publishes 2019 School 

Report Card

Continued Assessment Data



USBE begins communications 

with AIR to “stand up” the state 

standards assessment (RISE)

June 2019

July 25, 2019

USBE staff finalizes 3-year contract  with 

AIR to provide the delivery system for the 

RISE tests

USBE considers AIR contract

Aug 1, 2019

Oct 1, 2019

AIR makes assessment 

system available to Utah 

educators/students

Emergency Procurement




